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Terra Collection 5 Science Tests

e Testing started Nov. 2004
— 15 tests (5 major tests — global and long time-series)
— Rigorous testing with LDOPE and ST evaluation

— Very good support by the MODIS Science Data
Support Team — both algorithm integration and
producing the test data sets (including baseline)

 Almost all iIssues uncovered

— But ... 8 PCRs approved since beginning of first
reprocessing



C5 Reprocessing Schedule

June 30, 2006

Started C5 Land Terra-only reprocessing

Restarted C5 Land Terra only

~Sept. 8, 2006 reprocessing (@ ~3.6X)
Dec. 1. 2006 Complete year 2000 of C5 Terra only
reprocessing
Start C5 Land Terra, Aqua and Combined
Jan. 1, 2007 forward processing (@ ~7.2X)
Mar. 12. 2007 Complete year 2001 of C5 Terra only

Late-May 2007

Sept. 2008

reprocessing

Finish Terra-only reprocessing

End C5 reprocessing



C5 Schedule — Path to Forward Processing

 Release remainder of C5 Terra Land products

— Released or ready for release :
LSR, LAI/FPAR, VI, PSN/NPP, BRDF,
LST, Fire

— To be released: |
Sea-Ice — under review

Snow — internal cloud shadow fix needed

VCC/VCF, LCOV/LCC, Burned area — 1+ year of
data needed

— Some documentation still needs to be updated by ST
for LP and NSIDC DAACs

 We need to complete C5 Aqua and Combined
Products Science Testing, so we can ...

o Start C5 forward processing on Jan. 1, 2006



C5 Aqua and Combined Science Testing

A 16-day Terra and Aqua combined Global test started
on 9/11/2006 and was completed on 9/30/2006

The test used the MODIS Terra and Agua data from period
2003193-2003208

An additional 8-day of Aqua data starting day 2003185 was used
to evaluate the phased production of VI

Snow and Sea-Ice were produced for data day 2003121-
2003136

Used C5 Terra algorithms for all land products except snow and
LAI/FPAR which had Agua changes

Evaluation of result is currently on-going

* A 3-month 6-tile time series is being planned

Main interest is from LAI/FPAR, VI and Burned Scar



Issue — No Land C4/C5 Overlap

e Current plan is to have NO overlap
between C4 and C5 forward processing

— Calibration group (MCST) resources are
being stretched to support two collections

— Maintaining 4x (2x for C4 and 2x for C5) on
forward processing system isn’t feasible
(no catch-up capability)
e S0 ... users will need some guidance from
ST on what to do In the interim period
while C5 Is being reprocessed



